Contract Number: EP-S7-09-08
Task Order 0005 Former United Zinc Smelter
Site Project Code: A78QRP00
Period of Performance September 29, 2009 - September 23, 2010
Billing Period: May 1, 2010 - May 31, 2010
Task Order Ceiling: $28,709.28
Invoice Total: $1,457.10

May 2010 Monthly Progress Report

1. Description of current work accomplished
Regulatory Analyst updated the Draft PRP Search Report per EPA’s general
comments and attended meetings.

On-site Manager prepared monthly reports, invoicing and attended meetings
with the EPA and CGS staff.

2. Deliverables
The Draft PRP Search Report was delivered electronically and hardcopy on
April 30 as required in the statement of work. CGS received general
comments from EPA and updated the reports. CGS is now waiting for EPA
review/comments on the Draft PRP Search Report.

3. Outstanding Issues/QA/QC Status/Resolutions
Waiting on EPA comments for Draft PRP Search Report.
CGS will compose a GIS map of the Allen County smelter sites to include with
the final draft.

4. Projected Activity Next Period
a. Estimated Direct Labor Hours for June: 20
b. Estimated March Costs: $0 :

Labor hours are estimated time to update and prepare the Final PRP Search
report. It is not anticipated that travel or documents will be necessary to
finalize the report.

1. Travel/ODC:
a. Supplies: $0 ($32.95 deferred to June)
b. Travel: $0
c. Total: $0

Direct materials expense df $32.95 has been deferred to June invoicing due to
posting of CGS Corporate Vi avel occurred during this billing period
for this site.
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May 2010 Monthly Progress Report

3. Cumulative Work Completed

a. Work Completed: 454.50 hours spent on document collection, review,
logging information into database, copying, scanning, Title Search, '
Corporate Research, drafting PRP Search Report and administrative
activities.

b. Tasks: Project Planning, Information Gathering, Title Search,
Corporate Research and PRP Search Report

c. Dollars Expended: $20,994.10

AMOUNT REMAINING $7,715.18
0DC Remaining $6,682.44
Total Amount Expended $20,994.10
Percent of Budget 73.13%
Expended
Percent Remaining 26.87%

Total CLIN | Current Total Percent Percent

Month Cumulative | CLIN CLIN

Hours Used Used Remaining | Remaining | Used
Project Manager 20 | 8.3 13.31 6.7 33.50% | 66.50%
On-Site Manager 50 | 2.7 47 .94 2.1 4.20% | 95.80%
Regulatory Analyst 175 | 20.3 16337 _ 117 6.69% | 93.31%
Records Specialist 230 |0 2301 0 0.00% [ 100.00%
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May 2010 Monthly Progress Report

Former United Zinc A78Q | % Previous | April May Cumulative
Labor Classification: Completed | Labor Labor Labor HRS

. HRS HRS HRS
Task 1 - Project Management
Program Manager 2 3 8.3 13.3
On-Site Manager 379 7.3 2.7 47.9
Task 2 - Information Gathering 100%
Regulatory Analyst 211 0 211
Records Specialist 1569 10.1 167
Task 3 - Title Search 100%
Regulatory Analyst 25.5 0 25.5
Records Specialist 294 7.1 36.5
Task 4 - éorporate 100%
Successorship
Records Specialist 234 3.1 26.5
Regulatory Analyst 14.5 8 22.5
Task 9.3 - PRP Report 90%
Regulatory Analyst 9 64.9 20.3 94.2
ODC Categories:
Task 2 - Document Collection $193.33 $125.40 $0.00 $318.73
Task 3 - Title Search $100.54 | $0 $0.00 $0.00
Other ODC (G&A, OH) $40.56 $17.31 $0.00 $57.87
Total ODC Expended $233.89 $142.71 $0.00 $376.60
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